

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Instructional Materials: Mathematics							
District-wide implementation of State Board of Education (SBE)-adopted K-8 (2001 or later) and standards-aligned (grades 9-12) materials:		Core mathematics materials: See page 36 for listings of SBE-adopted core math materials for all grade levels					
District Leadership is focusing on Professional Learning Communities/RTI as a model districtwide for all school sites related to math implementation, pacing, assessment.	PLC Training - November 2 & 3, 2010 for all administrators and lead teachers	Superintendent, Principals	November 2010		Completed		
	a) Teacher PLC training and staff implementation	Principals	Training - January 2011, February 2011			Training Completed	
	b) PLC will be implemented during site collaboration time at every school site.	Principals	Full District PLC Implementation June 2011		All sites started implementation	All sites continuing implementation; formative assessment, RTI, Action Plans, standards	All sites continuing implementation; formative assessment, RTI, Action Plans, standards
§ Progress in adopting and/or implementing core mathematics materials:	a) K-8: Math materials adopted in 4/2008 (page 36) for implementation in 2009-2010 (page 38), consumables ordered Spring 2010 for 2010-2011 school year.	Superintendent / Textbook Coordinator	July 2010	Completed			
	b) 9-12: Materials adopted, see page 36. Algebra I consumables ordered 8/2010 for 2010-2011 school year.	Superintendent / Textbook Coordinator	July 2010	Completed			
	c) Implementation: Pages 37 and 44. K-12: Principals regularly monitor, through collaboration and OARS data system, implementation, pacing guide and student progress.	Principals	Trimester or Term: Ongoing, beginning in September	Monitoring by Principal	1st Trimester monitoring completed by principals - confirmed by Admin	2nd Trimester monitoring completed by principals - confirmed by Admin	3rd Trimester monitoring completed by principals - confirmed by Admin
§ Progress in adopting and/or implementing mathematics intervention materials:	a) K-8: Math intervention materials adopted in 4/2008 (pages 36, 39 and 44) for implementation in 2009-2010. Activities: Additional and/or periods for implementation of SBE-adopted intervention materials.	Principals	Trimester or Term: Ongoing, beginning in September	Monitoring by Principal	1st Trimester monitoring completed by principals - confirmed by Admin	2nd Trimester monitoring completed by principals - confirmed by Admin	3rd Trimester monitoring completed by principals - confirmed by Admin
§ Progress in adopting and/or implementing materials for English learners and students with disabilities (e.g., ancillary materials and strategies to help students access the curriculum).	a) Flexible grouping, small group instruction, support classes, primary language support, staff development, see pages 43, 45, and 46.	Principals and Program Coordinators	Ongoing, beginning in September	Monitoring by Principal starting October 1, 2010	Monitored through Data, Curriculum Meetings, and Collaboration for 1st Quarter.	Monitored through Data, Curriculum Meetings, and Collaboration for 2nd Quarter.	Monitored through Data, Curriculum Meetings, and Collaboration for 3rd & 4th Quarter.

Lake Tahoe Unified School District								
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status			
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	b) Collaboration time added at all sites for focus on ELs, SWDs, and students at risk.	Principals, Teachers	October 2010 - June 2011		In place	In place		
	c) Triumphs, SBE-adopted Intervention Math in progress of implementation	Principals	Implementation completed June 2011	In progress	In progress	Bring to Leadership for discussion	Continue with Implementation in 11/12	
	d) Added for second quarter: After School Programs at all school sites with a Focus on English Learners	Principals and After School Lead	October 2010 - June 2011		In place	In place	In place through end of 10/11 school year	
	e) Added for second quarter: Instructional Assistants added at Tahoe Valley & Sierra House Elementary Schools to support small group instruction for students at risk, ELs & SWDs.	Principals	October 2010 - June 2011		Staffing in place	In place	In place through end of 10/11 school year	
	f) Purchase of Netbooks for every student in grades 3-12 by June 2011. Netbook and SMARTboard Training for all staff in support of ELs, SWDs and students at risks through technology	Superintendent, Principals, District Tech Trainers	October 2010 - June 2011		Completed	Ongoing Staff and student Training at all sites to support the Core curriculum.	Ongoing Staff and student Training at all sites to support the Core curriculum, will continue in 11/12 school year.	
	g) Two Districtwide Technology Trainers for all students/Teachers/Administrators for use of Netbooks in Core Curriculum; completing homework online for both Math and ELA using standards-based curriculum	Superintendent, Principals	October-June 2011		Staffing in place	Trainings continuing	Trainings continued through end of 11/12 school year.	
Instructional Materials: English/language arts (ELA)								
District-wide implementation of SBE-adopted K-8 (2001 or later) and standards-aligned (grades 9-12) materials:	Core language arts materials: See page 25 for listings of SBE-adopted core language arts materials for all grade levels							
District Leadership is focusing on Professional Learning Communities/RTI as a model districtwide for all school sites	PLC Training - November 2 & 3, 2010 for all administrators and lead teachers	Superintendent, Principals	November 2010		Completed			
	a) Teacher PLC training and staff implementation	Principals	Training - January 2011, February 2011			Training Completed	Implementation to continue in 11/12 school year.	
	b) PLC will be implemented during site collaboration time at every school site.	Principals	Full District PLC Implementation June 2011		All sites started implementation	All sites continuing implementation; formative assessment, RTI, Action Plans, standards	Implementation in formative assessment, RTI, Action Plans and standards to continue in 11/12 school year.	

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
	c) Administrator attended Leading The Learning Workshop, focusing on PLC, assessment, EL, SWD, intervention, collaboration, RTI, planning time for Fall Staff Development Days PLC	Superintendent	June 20-21, 2011				Completed
▪ Progress in adopting and/or implementing core ELA materials:	a) K-12: Language arts 2001 materials adopted (page 25) for implementation in 2003-2004, consumables ordered Spring 2010 for 2010-2011 school year.	Superintendent / Textbook Coordinator	July 2010	Completed	Completed		
	b) 9-12: additional English IV adopted in 9/2006 (The Essay Connection - Houghton-Mifflin), page 25	Superintendent / Textbook Coordinator	July 2010	Completed	Completed		
	c) Implementation: Pages 26, 27 and 33. K-12: Principals regularly monitor, through collaboration and OARS data system, implementation, pacing guide and student progress.	Principals	Trimester or Term: Ongoing, beginning in September 2010	Monitoring by Principal	1st Trimester monitoring completed by principals - confirmed by Admin	2nd Trimester monitoring completed by principals - confirmed by Admin	2nd Trimester monitoring completed by principals - confirmed by Admin
▪ Progress in adopting and/or implementing ELA intervention materials:	K-12: Language arts intervention materials adopted 9/2006 and are listed on page 25.	Superintendent / Textbook Coordinator	July 2010	Completed	Completed		
§ Progress in adopting and/or implementing materials for English learners and students with disabilities (e.g., ancillary materials and strategies to help students access the curriculum).	a) K-12: After school programs starting up for all Title I schools. SBE-adopted materials for English Learners and Students with Disabilities are embedded and supplemental in the core adopted materials. Flexible grouping, small group instruction, support classes, primary language support, staff development, see pages 27, 28, 29, 30, 32, 34 and 35.	Superintendent, Principals, and Administrator on Special Assignment	Ongoing, beginning in September 2010	Monitoring by Principal	After School Programs implemented. 1st Trimester/Quarter monitoring completed by Principal - confirmed by Admin.	After School Programs implemented. 2nd Trimester/3rd Quarter monitoring completed by Principal - confirmed by Admin.	After School Programs implemented. 3rd Trimester/4th Quarter monitoring completed by Principal - confirmed by Admin.
	b) Added for second quarter: After School Programs at all school sites with a Focus on English Learners	Principals and After School Lead	October - June		In place	In place	Completed
	c) Added for second quarter: Instructional Assistants added at Tahoe Valley & Sierra House Elementary Schools to support small group instruction for students at risk, ELs & SWDs.	Principals	October - June		Staffing in place	In place	In place through end of 10/11 school year.
	d) Additional collaboration time added at all sites for focus on ELs, SWDs, and students at risk.	Principals, Teachers	October - June		In place	In place	In place through end of 10/11 school year.
	e) Change to Master Schedule at South Tahoe MS and South Tahoe HS, add support classes and/or flexible modules in Math to support ELs and other students at risk.	Principals, Counselors	October - June		In place	In place	In place through end of 10/11 school year.
	f) K-12: ELD Program is fully adopted and implemented	Superintendent, Principals	Ongoing, beginning in September 2010	Monitoring by Principal - quarterly	Completed - monitoring will continue quarterly	In place	In place

Lake Tahoe Unified School District							
Components of Corrective Action 6 <small>(As adopted by the State Board of Education in March 2010.)</small>		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
	g) Purchase of Netbooks for every student in grades 3-12 by June 2011. Netbook and SMARTboard Training for all staff in support of ELs, SWDs and students at risks through technology	Superintendent, Principals, District Tech Trainers	October 2010 - June 2011		Completed	Ongoing Staff and student Training at all sites to support the Core curriculum.	Ongoing Staff and student Training at all sites to support the Core curriculum, will continue in 11/12 school year.
	h) New - Intervention Teacher provided Tahoe Valley Elementary, 1/2 day program focusing on students at risk.	Principal	January - June 2011		Staffing in place	In place	In place through end of 10/11 school year.
	i) Two Districtwide Technology Trainers for all students/Teachers/Administrators for use of Netbooks in Core Curriculum; completing homework online for both Math and ELA using standards-based curriculum	Superintendent, Principals	October-June 2011		Staffing place	3-12 Trainings continuing	Ongoing Staff and student Training at all sites to support the Core curriculum, will continue in 11/12 school year.
	j) Adding vocabulary supplementary materials Fall 2011 at STMS	Principal	September 2011				

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
Professional Development for Teachers							
Professional development for all mathematics teachers.							
District Leadership is focusing on Professional Learning Communities/RTI as a model districtwide for all school sites	PLC Training - November 2 & 3, 2010 for all administrators and lead teachers	Superintendent, Principals	November 2010		Completed		
	a) Teacher PLC training and staff implementation	Principals	Training - January 2011, February 2011			Training Completed	Implementation to continue
	b) PLC will be implemented during site collaboration time at every school site.	Principals	Full District PLC Implementation June 2011		All sites started implementation	All sites continuing implementation; formative assessment, RTI, Action Plans,	Implementation in formative assessment, RTI, Action Plans and standards to
	c) Professional Development for Fall 2011 includes PLC, RTI, assessment collaboration, and focus on English learners	Principals	Fall 2011				
<ul style="list-style-type: none"> Percent of mathematics teachers who have completed materials-based professional development in the curriculum adopted by the district. 	a) K-5: 65% completed SB 472 materials based professional development, see Appendix G for planned trainings.	Director of Staff Development	October 2010 - February 2011	Not started	Trainings continued - to be scheduled with Publisher.	Trainings continued - to be scheduled with Publisher or COE.	Trainings continued - to be scheduled with Publisher or COE.
	b) 6-8: 100% completed 1day of materials based professional development, see Appendix G	Director of Staff Development	August 2010	Completed	Completed		
	c) 9-12: 100% of Math Department collaborated on materials based math, see Appendix G.	Director of Staff Development, Principal	August 2010	Completed	Completed		
<ul style="list-style-type: none"> Progress in providing materials-based professional development, including the use of effective instructional strategies, in the curriculum adopted by the district to all mathematics teachers who have not yet received this training. 	a) K-5: Planned staff development 2 days during 2010-2011, see Appendix G and page 37, 40, 41, 42, and 43	Director of Staff Development	Starting in October 2010	Planned trainings to begin October 2010	Trainings continued - to be scheduled with Publisher.	Collaborate on Best Practices and standards-based instructional strategies once a month	Continue collaborations
	b) 6-8: Planned staff development, pages 37, 40, 41, 42, and 43. 100% attended Fall Staff Development Math tied to adopted text.	Director of Staff Development	August 2010, Follow-up Math Training 1 day, date TBA in 2011	August - completed	Trainings continued - to be scheduled with Publisher.	Departments collaborate on Best Practices and standards-based instructional strategies during collaboration	Continue collaborations

Lake Tahoe Unified School District								
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status			
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
	c) 9-12: 100% of Math Department collaborated 1 day on materials based math, see Appendix G. Regularly scheduled collaboration to analyze student progress, pacing guides, strategies related to the adopted text	Principal	August 2010 Other Dates to be determined	August Completed	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	
	d) For 9-12 - New Activity added: Ongoing departmental collaboration starting in October 2010	Principal	Scheduled to be determined starting October 2010	Planned trainings to begin October 2010	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	
	e) Teachers receive technology training for use of SMARTboards and Netbooks to support adopted Math curriculum materials.	Superintendent, Principals	October 2010 - June 2011		In place	Continue trainings	Ongoing Teacher Technology Training at all sites in SMARTboards and Netbooks to support adopted Math curriculum materials to continue in 11/12 school year.	
Professional development for all ELA teachers.								
▪ Percent of ELA teachers who have completed materials-based professional development in the curriculum adopted by the district.	a) K-5: 50% of teachers attended Step Up to Writing Workshops supporting the adopted text, page 30.	Director of Staff Development	August 2010	Completed	Completed			
	b) 6-8: 100% of middle school ELA teachers attended Step Up to Writing 2 day Training supporting core adopted materials page 30.	Director of Staff Development	May 2010	Completed	Completed			
	c) 9-12: 100% of English Department collaborated on supporting adopted materials, page 30.	Principal	August 2010	Completed	Completed			
	d) For 9-12 - New Activity added: Ongoing departmental collaboration starting in October 2010	Principal	Scheduled to be determined starting October 2010	Planned trainings to begin October 2010	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	Collaborations completed, monitored by Principal - confirmed by Admin	
	e) Admin and Teachers attend publisher presentation of revised and additional materials to support ELA adopts for Prentice Hall and Houghton Mifflin	Director of Staff Development	November 2010		Decision for purchase under consideration	District to continue using current adopted ELA program	District to continue using current adopted ELA program	

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
	c) Professional Development for Fall 2011 includes PLC, RTI, assessment collaboration, and focus on English learners	Principals	Fall 2011				
<ul style="list-style-type: none"> Progress in providing materials-based professional development, including the use of effective instructional strategies, in the curriculum adopted by the district to all ELA teachers who have not yet received this training. 	3-12 SMARTboard and Netbook Training, pages 28, 33 and Appendix G	Superintendent, District Technology Trainer	Monthly - April 2010 through June 2011	Completed April - September 2010	Refer to attached Appendix G for all completed K-12 Netbook Trainings, addressing ELA and Math pending budget	Refer to attached Appendix G for all completed K-12 Netbook Trainings, addressing ELA and Math	Refer to attached Appendix G for all completed K-12 Netbook Trainings, addressing ELA and Math
<ul style="list-style-type: none"> Professional Development in Math and ELA targeting English Learners, Students with Disabilities and other students at Risk 	1) 3-12 SMARTboard and Netbook Training, pages 28, 33 and Appendix G	Superintendent, Principals	April 28, 2010	Completed			
	2) K-12: Data Analysis and Application: Focus on English Learners, pages 49, 50, Appendix G	Superintendent, Principals	May 24-25, 2010	Completed			
	3) K-12: Title I Conference, pages 51 and 52, Appendix G	Superintendent, Principal	May 16-19, 2010	Completed			
	4) 9-12: CTE Writing Institute, pages 51 and 52, Appendix G	Superintendent, Principal	April 21-24, 2010	Completed			
	5) 9-12: NCTM Conference, pages 51 and 52, Appendix G	EL Coordinator, Principal	June 6-7, 2010 & September 13-16, 2010	Completed			
	6) K-5: GLAD Strategies, page 51, Appendix G	Superintendent, Principals	July 12-16, 2010	Completed			
	7) 9-12: AVID Summer Institute, pages 28, 33, 43, 55, Appendix G	Principals, Teachers	July 7-9, 2010	Completed			
	8) Two-Way Immersion Conference	Superintendent, Director of Staff Development	August 23, 24 & 25, 2010	Completed			
	9) August Staff Development: K-8 Academic Vocabulary, K-5 SIPPS Intervention, 6-8 EL Math, K-12 SMARTBoard, K-12 Autism Spectrum Training, K-12 Best Practices Collaboration, see attached Appendix G	Superintendent	September 28, 2010	Pending	Completed		
	10) 9-12 OARS Training	Principals	August 2010	Completed			

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
	11) K-2: EISS Training - Child Development	Director of Staff Development, Principals	August 2010	Completed			
	12) K-5: GLAD Strategies	Principals, EL Coordinator	September 2010, February and March 2011			Completed	
	13) EL Conferences: Administrators and teachers (Best Practices Strategies; Curriculum)	Principals, EL Coordinator	January and February 2011			Completed. See Appendix G.	
	14) Odysseyware Training - implementation of online curriculum to be used as an intervention tool for EL, SWD, students at risk, and credit deficient students	Principals, Teachers, IT staff	June 8, 2011				Completed
Professional Development for Administrators							
Professional development for all administrators.							
Principals attend targeted trainings with staff in PLC, RTI and Technology.		Superintendent, Principals	June 2011			See Appendix G.	
§ Percent of administrators who have completed materials-based administrator training in the most recent curricula adopted by the district:	All Principals, except one, have completed the SB430 Administrator Training				It was determined that the one Principal not trained in AB430, had already completed AB75 training.		
§ Progress in providing materials-based administrator-level training, including the use of effective instructional strategies, for all administrators who have not completed this training:	One Principal registered for AB 430 Training through SCOE, page 29.	Superintendent	September 2010-September 2012		Canceled - due to this principal already completing AB75 training		

Lake Tahoe Unified School District							
Components of Corrective Action 6 <small>(As adopted by the State Board of Education in March 2010.)</small>	Interim Benchmark Activities from LEA Plan			Quarterly Status			
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
§ Progress in providing administrators with training on the implementation of strategies for English learners, including Specially Designed Academic Instruction in English (SDAIE) and English Language Development (ELD) programs:	All Principals have participated in SDAIE & ELD training, page 46.	Director of Staff Development		Completed	Completed		
§ Progress in providing administrators with training on the implementation of programs for students with disabilities, e.g., Response to Intervention (RtI):	a) RTI2 Training - all administrators	EDCOE	August 18, 2010, then monthly follow-up	August - completed	Follow-up completed during Leadership Meetings	Follow-up completed during Leadership Meetings	
	b) Autism Spectrum	Director of Staff Development	August 23-25, 2010	Completed			
	c) OARS Training for Administrator	Superintendent	Once a month during Leadership meeting	August - completed September - completed	October - completed November - completed	February - completed	
	d) New - Outside consultant to mentor/coach administrators at K-8 sites. Mentoring/coaching Principals in implementation of instructional strategies and programs for English Learners and SWDs.	Superintendent	March 2011 - June 2012			In place	In place
Focus on High Priority Students							
Progress made on addressing the learning needs of English learners							
▪ Policies for assessing, placing in, and exiting English learners from ELD programs.	Based on CELDT & CST scores, and other assessment data, English Learners are placed in the appropriate ELD class. Students are monitored for progress on CST, CELDT and District assessments. Students are exited when they reach District criteria for re-classification.	Superintendent, counselors, principals, EL Coordinator, teachers	August & September 2010	In progress	Completed		
▪ Progress in implementing delivery strategies for students learning English.	See Professional Development listed above. Provide daily ELD instruction K-12, implementing state adopted/approved programs and materials	Principals	August 2010 - June 2011	In progress	Refer to attached Appendix G for all completed K-12 Staff Development. Strategies shared during collaboration, Principals monitor.	Refer to attached Appendix G for all completed K-12 Staff Development. Strategies shared during collaboration, Principals monitor.	Refer to attached Appendix G for all completed K-12 Staff Development. Strategies shared during collaboration, Principals monitor.

Lake Tahoe Unified School District							
Components of Corrective Action 6 (As adopted by the State Board of Education in March 2010.)		Interim Benchmark Activities from LEA Plan			Quarterly Status		
Component	Interim Benchmark Activities	Person Responsible	Timeline/Due Dates	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr
<ul style="list-style-type: none"> Progress in providing support for general and special education teachers delivering specialized instruction for students with disabilities. 	See Professional Development listed above. Autism Spectrum Training	Director of Staff Development, Director of Special Education, Principals	August 2010 - June 2011	In progress	Refer to attached Appendix G for all completed K-12 Staff Development.	Refer to attached Appendix G for all completed K-12 Staff Development.	Refer to attached Appendix G for all completed K-12 Staff Development.
<ul style="list-style-type: none"> Progress in creating collaboration among general education and special education teachers by grade-level or program. 	General Education and Special Education teachers collaborate on a regular basis, 2 to 4 times per month at every site	Principals	August 2010 - June 2011	September - partially completed	Special Education Teachers participate in grade-level collaboration, Principal monitored	Special Education Teachers participate in grade-level collaboration, Principal monitored	Completed
Progress made on addressing the needs of other high priority students							
<ul style="list-style-type: none"> Progress in providing SBE-adopted intervention programs, offered as separate, extended-period classes, for all students requiring intensive intervention in reading/ELA and/or mathematics. 	4-12: READ 180, 6-12 High Point, page 25	Superintendent, Principals	August 2010 - June 2011	September - partially completed	Completed		
<ul style="list-style-type: none"> Progress in providing transitional and support programs for students requiring strategic intervention in reading/ELA and/or mathematics. 	a) K-5: Pages 35 and 46: programs are implemented. Elementary sites looking at improving strategic intervention in Math. Language Arts strategic interventions are in place.	Principals	August 2010 - June 2011	During collaboration discuss improvement strategies	Transitional & support programs are in place at all elementary sites - Completed	Completed - ongoing monitoring by principals	
	b) 6-12: Page 35 and 46: Programs in place through support classes and additional periods. NEW: Grade 9 Algebra A B modular math program.	Principals	August 2010 - June 2011	September - partially completed	Completed - ongoing monitoring by principals		
Schools in Program Improvement (PI)							
Progress made in PI Year 3 Schools							
<ul style="list-style-type: none"> Assignment of Corrective Action(s) to each PI Year 3 school 	N/A						
<ul style="list-style-type: none"> Progress in school implementation of assigned Corrective Action(s) 							

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
APRIL				
Netbook Training	In District Tech Trainer	4/29/2010	1 hour	K-5 Tech Leads
NCTM Annual Conference	Conference	4/21-24/2010	4-day Conference	9-12 Math Teachers
Data Analysis and Application Focus on ELs	Sacramento COE	4/28/2010	Day 1	Principal + VP/Lead Teacher
MAY				
Netbook Training	In District Tech Trainer	5/6/2010	1 hour	K-5 Tech Leads
Netbook Training	In District Tech Trainer	5/13/2010	1 hour	K-5 Tech Leads
Netbook Training	In District Tech Trainer	5/26/2010	1 hour	K-5 Tech Leads
Step Up to Writing	Sopris West	5/21 & 26/2010	2-day Training	6-8 Gen & Spec Ed. Teachers
Title 1 Conference	Conference	5/24-25/2010	2-day Training	K-12 Principal/Staff
CTE Writing Institute	UCLA & CDE	5/16-19/2010	4-day Training	9-12 Principal/Staff
Data Analysis and Application Focus on ELs	Sacramento COE	4/28/2010	Day 2	Principal + VP/Lead Teacher
JUNE				
GLAD Training	Rosenzweig & Wyffels	6/6-7/2010	2-day Training	K-5 Staff
CPR AED Training	Red Cross	6/24/2010	All Day	K-12 Staff
Netbook Training	In District Tech Trainer	6/10/2010	1 hour	K-5 Tech Leads
JULY				
AVID Summer Institute	Conference	7/12-16/2010	5-day training	9-12 AVID Teachers
SMARTboard Training	In District Tech Trainer	7/1-21/2010	Daily In class Training/demo	9-12 Staff
GLAD Coaching	Rosenzweig & Wyffels	7/13-14/2010	2-day coaching	K-5 Staff
TWI - CABE Conference	Conference	7/6-9/2010	4-day conference	PI Yr 5 School Staff
SB472 - READ 180	State Training	7/12-16-2010	5-day training	K-5 READ 180 Teacher
Netbook Training	In District Trainer	6/23/10 to 7/21/10	In class Training/demo	K-5 Staff-PI Year 5 School
AUGUST				
Academic Vocabulary and Student Engagement	El Dorado COE	8/23-24/2010	1 Day	K-5 & 6-8 Staff/Admin
SIPPS - Beginning and Extension Levels	El Dorado COE	8/24/2010	1 Day	K-5 Staff
EL Math Training	Sacramento COE	8/24/2010	1 Day	6-8 Staff
Step Up To Writing - Initial	Sopris West	8/24/2010	1 Day	K-5 Staff

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
EISS Training	EISS Trainer	8/23-24/2010	2- 1 Day Trainings	K Staff
Step Up To Writing - Refresher	Sopris West	8/25/2010	1 Day	K-8 Staff
SMARTBoard Training	In District Tech Trainer	8/25/2010	1 Day	K-12 Staff
Autism Spectrum Training	San Joaquin COE	8/23-25/2010	3-day Training	General Ed. Staff/Principals
Netbooks - Beginning	In District Tech Trainer	8/23/2010	1 Day	K-12 Staff
All Day PE Articulation	District PE Teachers	8/23/2010	1 Day	K-12 PE Teachers
GoogleApps & Create a Website	District Tech Trainer	8/24/2010	1 Day	9-12 Staff
Course of Study Writing	In District Trainer	8/24/2010	1 Day	9-12 Staff
Best Practices Collaboration	In District Trainer	8/23/2010	1 Day	9-12 Staff
Netbooks - Advanced	In District Trainer	8/23/2010	1 Day	K-12 Staff
RTI ² Training - Administrators	EDCOE	8/18/2010	1 Day	Administrators
LEA Plan Requirements - Administrators	In District Trainer	8/29/2010	1/2 Day	Administrators
District Action Plan - Administrators	Superintendent	8/29-30/2010	1.5 Days	Administrators
SEPTEMBER				
GLAD - Classroom Demonstration Days	Rosenzweig & Wyffels	9/13-16/2010	4-day Training	K-5 Staff
AP Facilitations	CDE - Merced	9/20-21/2010	2-day Training	9-12 Staff
Autism Spectrum Training	San Joaquin COE	9/22-23/2010	2-day Training	Special Education Staff
Netbook Training	In District Trainer	9/13-15/2010	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	9/22/2010	In class Training/demo	K-5 Staff/Students - Magnet
OARS Training	Red Schoolhouse Trainer	9/28-29/2010	1 day	9-12 Staff
STMS Compelling Conversation	STMS Staff	9/9-10/2010	Before School starts	All Staff
OCTOBER				
Netbook Training	In District Trainer	10/5 & 10/7/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	10/11-14/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Prosperity Forum	City of SLT	10/8/2010	1 day	Administrators
Step Up to Writing-Refresher	Sopris West	10/18/2010	1 day	STMS Staff
SMARTboard Training	In District Trainer	10/27/2010	After School 1 hr	K-5 Staff/Students - Bijou
NOVEMBER				
Professional Learning Communities (PLC)	Sacramento COE	11/2-3/2010	2-day Training	Principals+ VP/Lead Teacher
EAP Workshop	Sacramento COE	11/2/2010	1-day Training	9-12 Staff

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
EL Data Workshop	Sacramento COE	11/1/2010	1-day Training	STMS Staff
Netbook Training	In District Trainer	11/1-2/2010	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	11/3 & 11/5/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	11/6/2010	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Netbook Training	In District Trainer	11/8-10/2010	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	11/12/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	11/15-16/2010	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	11/17-18/2010	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Long Term English Learner Workshop	Californians Together/CDE	11/15/2010	1-day Training	6-12 Staff & Administrator
Autism Spectrum Training	San Joaquin COE	11/17-18/2010	2-day Training	Special Education Staff
SMARTboard Training	In District Trainer	11/16/2010	After School 1 hr	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	11/29-30/2010	In class Training/demo	K-5 Staff/Students - Bijou
AVID Leadership Symposium	Sacramento COE	11/4/2010	1-day Training	Administrators
DECEMBER				
Netbook Training	In District Trainer	12/1-2/2010	In class Training/demo	K-5 Staff/Students - Tahoe Valley
EL Accountability/Leadership	CDE	12/6-7/2010	2-day Training	STMS Staff/EL Coordinator
Netbook Training	In District Trainer	12/7/2010	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	12/8-9/2010	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Netbook Training	In District Trainer	12/10/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	12/14/2010	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	12/15/2010	In class Training/demo	K-5 Staff/Students - Magnet
JANUARY				
Netbook Training	In District Trainer	1/11/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	1/12/2011	In class Training/demo	K-5 Staff/Students - Magnet
Professional Learning Communities Conference - Monterey	CA League of Schools	1/14-16/2011	3 days	Classroom teachers districtwide
Netbook Training	In District Trainer	1/14/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	1/18/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	1/20/2011	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Netbook Training	In District Trainer	1/21/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	1/25/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	1/26/2011	In class Training/demo	K-5 Staff/Students - Bijou

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
Netbook Training	In District Trainer	1/27/2011	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	1/28/2011	In class Training/demo	K-5 Staff/Students - Tahoe Valley
AVID Critical Reading Conference	Sacramento COE	1/28-29/2011	2-day Training	16 STMS Teachers
AVID Pathways Training	Sacramento COE	1/28-29/2011	2-day Training	6 STHS Teachers
February				
Netbook Training	In District Trainer	2/1/2011	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	2/1/2011	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	2/2/2011	In class Training/demo	K-Staff/Students - Magnet
Netbook Training	In District Trainer	2/3/2011	In class Training/demo	K-Staff/Students - Magnet
Netbook Training	In District Trainer	2/4/2011	In class Training/demo	K-5 Staff/Students - Bijou
EL Coordinator Meeting/Training	Placer COE	2/8/2011	1/2-day Training	STHS Principal/District EL Coordinator
Netbook Training	In District Trainer	2/8/2011	In class Training/demo	K-5 Staff/Students - Bijou
GLAD Training	Buckeye USD	February 2011	6 days	4 K-5 Teachers
GLAD Training	Buckeye USD	February 2011	4 day Demo Only	3 K-2 Teachers
Netbook Training	In District Trainer	2/9/2011	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	2/10/2011	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Netbook Training	In District Trainer	2/11/2011	In class Training/demo	K-5 Staff/Students - Sierra House
Netbook Training	In District Trainer	2/21/2011	In class Training/demo	K-5 Staff/Students - Sierra House
Professional Learning Communities Summit - Arizona	Solution Tree	2/22-24/2011	3 days	9 Teachers from Bijou
Netbook Training	In District Trainer	2/22/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	2/23/2011	In class Training/demo	K-5 Staff/Students - Magnet
Districtwide AVID Collaboration	AVID Teachers	2/23/2011	1 hr	1 AVID Teacher, per site, gr 4-12
Netbook Training	In District Trainer	2/24/2011	In class Training/demo	K-5 Staff/Students - Tahoe Valley
Districtwide AVID Collaboration	AVID Teachers	2/24/2011	1 hr	1 AVID Teacher, per site, gr 4-12
Netbook Training	In District Trainer	2/25/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	2/28/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	2/29/2011	In class Training/demo	K-5 Staff/Students - Bijou
March				
Netbook Training	In District Trainer	3/1/2011	In class Training/demo	K-5 Staff/Students - Bijou
Netbook Training	In District Trainer	3/2/2011	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	3/3/2011	In class Training/demo	K-5 Staff/Students - Tahoe Valley

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
Netbook Training	In District Trainer	3/4/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	3/7/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	3/8/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	3/8/2011	In class Training/demo	K-5 Staff/Students - Bijou
Summit to Sand Grant Training	In District Lead	3/8/2011	2.5 hrs	Teachers
Netbook Training	In District Trainer	3/9/2011	In class Training/demo	K-5 Staff/Students - Magnet
Netbook Training	In District Trainer	3/10/2011	In class Training/demo	K-5 Staff - Magnet
Netbook Training	In District Trainer	3/17/2011	In class Training/demo	K-5 Staff - Tahoe Valley
Netbook Training	In District Trainer	3/18/2011	In class Training/demo	K-5 Staff - Bijou
Pecs Basic Training	Pyramid Educational Services	3/21/2011	2 days	Special Education Staff
Netbook Training	In District Trainer	3/22/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	3/22/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	3/23/2011	In class Training/demo	K-5 Staff - Magnet
Netbook Training	In District Trainer	3/28/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	3/29/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	3/30/2011	In class Training/demo	6-8 Staff/Students - STMS
Workability Conference	CDE	3/30/2011	3 days	Special Education Staff
Netbook Training	In District Trainer	3/30/2011	In class Training/demo	K-5 Staff - Magnet
Netbook Training	In District Trainer	3/31/2011	In class Training/demo	K-5 Staff - Tahoe Valley
AVID Collaboration	Principal	3/31/2011	2 hrs	High School Teachers
April				
Suspected Apraxia & Early Intervention		4/1/2011	1 day	Special Education Staff
Netbook Training	In District Trainer	4/1/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	4/4/2011	In class Training/demo	K-5 Staff - Sierra House
Netbook Training	In District Trainer	4/5/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	4/5/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/6/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/6/2011	In class Training/demo	K-5 Staff - Magnet
Netbook Training	In District Trainer	4/7/2011	In class Training/demo	K-5 Staff - Tahoe Valley
Netbook Training	In District Trainer	4/8/2011	In class Training/demo	K-5 Staff - Sierra House
Netbook Training	In District Trainer	4/8/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/18/2011	In class Training/demo	K-5 Staff - Sierra House

APPENDIX G

Lake Tahoe Unified School Completed Staff Development Calendar

MONTH	Trainer	Dates	Duration	Target Audience
Netbook Training	In District Trainer	4/18/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/9/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	4/20/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/20/2011	In class Training/demo	K-5 Staff - Magnet
Netbook Training	In District Trainer	4/21/2011	In class Training/demo	K-5 Staff - Tahoe Valley
Netbook Training	In District Trainer	4/22/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/22/2011	In class Training/demo	K-5 Staff - Bijou
Netbook Training	In District Trainer	4/25/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/26/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/26/2011	In class Training/demo	K-5 Staff - Bijou
Summit to Sand Grant Training	In District Lead	4/27/2011	2.5 hrs	Teachers
Netbook Training	In District Trainer	4/27/2011	In class Training/demo	6-8 Staff/Students - STMS
Netbook Training	In District Trainer	4/28/2011	In class Training/demo	K-5 Staff - Tahoe Valley
Netbook Training	In District Trainer	4/29/2011	In class Training/demo	K-5 Staff - Sierra House
Netbook Training	In District Trainer	4/29/2011	In class Training/demo	6-8 Staff/Students - STMS
May				
Netbook Training	In District Trainer	5/31/2011	In class Training/demo	K-5 Staff - Tahoe Valley
June				
Odysseyware Training	Odysseyware Rep	6/8/2011	1 day	3-12 Teachers, Principals, IT Staff